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Overview

Start End
59th St W from Cortez to Manatee Ave
6108360 Design 5/1/2021

Land 10/1/2022
Construction 4/1/2024

59th St W at Manatee Ave W - Turn Lane Improvements
6108361 Design 7/1/2023

Land 7/1/2023
Construction 7/1/2023

59th St W - Manatee Ave W - 6th Ave NW
TR01456 Design 10/1/2023

Land 10/1/2024
Construction 10/1/2025

59th St W - Manatee Ave W - 6th Ave NW
TR01470 Design 10/1/2024

Construction 10/1/2025

 Project Status 

 Project Manager Tony Russo

 Departments Public Works

 Project Manager Jeff Streitmatter

 District 3

3/31/2024
3/31/2024

12/31/2027

12/31/2028

12/31/2024
12/31/2024
12/31/2028

9/30/2024

9/30/2025
12/31/2026

9/30/2025

59th St W from Cortez to Manatee Ave -
$46,640,509
(Project # 6108360) 
Widen the existing two lane roadway to a four 
lane roadway with a center left turn lane and/or 
median from Cortez Road to Manatee Ave 
(approximately 2.3 miles). The project will also 
include adding and upgrading pedestrian and 
bicycle facilities, replacing and upgrading traffic 
signals as needed to accommodate the 
widening, and adding lighting. Project will 
require right-of-way acquisition. Due to right-of-
way constraints the improvement will not meet 
the County's standard typical 4-lane section. 

59th St W at Manatee Ave - Turn Lane 
Improvements - $2,287,579
(Project # 6108361)
Design, permit, and construct an additional 
southbound left turn lane on 59th Street W, 
potentially a dedicated southbound right turn 
lane, and signal improvements to accommodate 
northbound and southbound dual left turn lanes.

59th St W - Riverview Blvd - Manatee Ave W -
$10,169,000 
(Project # TR01456)
Reconstruct existing two lane road to include 
standard lane widths, pedestrian & bicycle 
facilities, and lighting. 

59th St W - Manatee Ave W - 6th Ave NW -
$393,000 
(Project # TR01470)
Construct five foot sidewalk along with drainage 
improvement to accommodate sidewalk 
installation. 



59th Street West Projects

Summary of Finances

 Budget  Year to Date 
 Remaining 

Balance 
 % 

Received 
Revenues

Appropriated
2019 Rev Improvement Ref 
Bonds Capital Projects 1,350,865     1,350,865         -                100%
2021 Rev Improvement Note 
Capital Projects 3,687,090     3,687,090         -                100%
2022 Revenue Imp & Refunding 
Bonds Cap Prj 2,600,000     2,600,000         -                100%
2023 Revenue Imp & Refunding 
Bonds Cap Prj 14,081,718   14,081,718       100%
SW Transportation Impact Fees - 
Capital Projects 2,787,579     2,787,579         -                100%

24,507,252   24,507,252       -                100%
Future Appropriation

Debt Proceeds - General 
Revenues 24,420,836   -                    24,420,836   0%
Infrastructure Sales Tax - 
Transportation Capital Projects 10,562,000   -                    10,562,000   0%

59,490,088   24,507,252       34,982,836   41%

 Budget  Encumb  Year to Date 
 Remaining 

Balance 
 % 

Received 
Expenses

Appropriated
59th Street West Projects 24,507,252   3,212,316   5,383,642         15,911,294   22%

24,507,252   3,212,316   5,383,642         15,911,294   22%
Future Appropriations

59th Street West Projects 34,982,836   -              -                    34,982,836   0%
59,490,088   3,212,316   5,383,642         50,894,130   9%

Manatee County Capital Projects - 1112 Manatee Ave W., Bradenton, FL 34205
https://www.mymanatee.org/departments/financial_management/capital_improvement_program


